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Contract Location:
COLUMBUS TO MADISON

Contractor:
SCODELLER CONSTRUCTION, INC.
51722 GRAND RIVER AVE

WIXOM MI 48393-2303

Phone:
(248)374-1102

Escrow Agent:

Surety Co:
FIDELITY AND DEPOSIT COMPANY OF MARYLANMN

Counties
MADISON
PLATTE
Project Fed State Highway Begin
Number Project Number Number Ref
Post
32243 000 RD-81-3(1056) 111.99

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post
138.32 SPECIALTY

PROG

04.16.2015
04.23.2015
05.14.2015

08.03.2015
08.04.2015

Current Contract Amt
$1,763,596.65

Original Contract Amt
$1,767,562.97

% Dollar Comp

97%
% Time Comp

115%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Trosper, Steven

Total for Adjustments

Payment

05.23.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

05.25.2016

05.26.2016

Total to Date

Prev to Date

$1,704,587.72  $1,543,389.46
$.00 $.00
$1,704,587.72  $1,543,389.46
$.00 $.00
$.00 $.00
$.00 $.00

$1,704,587.72

$1,543,389.46

-$15,554.00 -$7,070.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00

-$15,554.00 -$7,070.00

$1,689,033.72  $1,536,319.46

District Engineer

Boyle, Pat
Controller

Burling, Laurie

This Estimate

$161,198.26
$.00
$161,198.26
$.00
$.00
$.00
$161,198.26

-$8,484.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$8,484.00

$152,714.26

05.24.2016

05.26.2016
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Vendor ID: 3168 SCODELLER CONSTRUCTION, INC.

Est Number: 0010 Pay Period End Date:  05.21.2016 Est Number: 0010 Pay Period End Date:  05.21.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 3039.12 370.00 250.340 92,625.80
0001 0001 0001.08 0.50 72,600.000 36,300.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CYy 250.340 92,625.80
BARRICADE, TYPE II BDAY 72,600.000 36,300.00 DPEPTH 279.370 103,366.90
42,839.000 21,419.50 11.001 4,070.37
2,770.000 1,385.00  0o10 0010 3039.13 330.00 959.550 316,651.50
0002 0002 0001.10 3.50 792.000 2,772.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 959.550 316,651.50
BARRICADE, TYPE IIl BDAY 792.000 2,772.00 DEPTH 940.167 310,255.11
1,464.000 5,124.00 -11.415 -3,766.95
11.000 3850 0o11 o011 3039.14 1,780.00 6.400 11,392.00
0003 0003 0001.90 1.50 6,336.000 9,504.00 CONCRETE PAVEMENT REPAIR, TYPE A, cY 6.400 11,392.00
SIGN DAY EACH 6,336.000 9,504.00 PARTIAL DEPTH 8.364 14,887.92
8,807.000 13,210.50 0.153 272.34
281.000 42150 6012 0012 3211.25 2.25 2,911.000 6,549.75
0004 0004 0002.97 45.00 264.000 11,880.00 SEALING CRACKS LF 2,911.000 6,549.75
FLASHING ARROW PANEL DAY 264.000 11,880.00 2,843.500 6,397.89
238.000 10,710.00 1,987.500 4,471.88
12.000 540.00 5513 0013 3211.30 1.33  532,089.000 707,678.37
0005 0005 0030.80 136,300.00 1.000 136,300.00  SEALING JOINTS LF 532,089.000 707,678.37
MOBILIZATION LS 1.000 136,300.00 502,275.000 668,025.76
1.000 136,300.00 110,973.000 147,594.09
0.000 000 " 0014 o014 3211.35 155  14,462.000 22,416.10
0006 0006 3008.20 16.00 466.000 7,456.00  SEALING CONCRETE REPAIR JOINT LF 14,462.000 22,416.10
CROSS STITCHING EACH 466.000 7,456.00 12,381.500 19,191.33
497.000 7,952.00 3,304.500 5,121.98
3.000 4800 0015 o015 3221.19 370.00 372.230 137,725.10
0007 0007 3010.42 41.70 138.500 5,775.45 CONCRETE PAVEMENT, CLASS HE-3500 cY 372.230 137,725.10
CONCRETE CURB REPAIR LF 138.500 5,775.45
JOINT REPAIR 410.452 151,867.24
151.600 6,321.72 0.000 0.00
29.000 120930 4916 o016 8028.01 180.00 50.510 9,091.80
0008 0008 3039.11 490.00 40.790 19,987.10  FOUNDATION COURSE REPLACEMENT cY 50.510 9,091.80
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 40.790 19,987.10 0.000 0.00
DEPTH 50.503 24,746.47 0.000 0.00
-0.430 -210.70
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Est Number: 0010 Pay Period End Date:  05.21.2016
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0017 0017 9140.00 1.00 658.000 658.00
JOINT SEALING - ASPHALT TO CONCRETE STA 658.000 658.00
413.728 413.73
0.000 0.00
0018 0018 9140.40 1.15 202,000.000 232,300.00
CRACK SEALING BITUMINOUS SURFACING LF 202,000.000 232,300.00
180,466.000 207,535.90
0.000 0.00
0019 0019 L860.50 500.00 1.000 500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 500.00
CONTRACTOR COMPLIANCE 1.000 500.00
0.000 0.00
4001 4001 4900.27 17.00 0.000 0.00
CURB INLET SEDIMENT FILTER LF 313.000 5,321.00
329.000 5,593.00
0.000 0.00
4002 4002 3300.03 -13,107.64 0.000 0.00
DEDUCTION LS 1.000 -13,107.64
Low 48 HR TTF Readings on Concrete Patching 1.000 -13,107.64
0.000 0.00
4003 4003 3970.07 1.26 0.000 0.00
REPAIR SY 3,032.000 3,820.32
. - 3,076.503 3,876.39
Repair Existing Bond Breaker
2.340 2.95
GROUP 8 SPECIALTY Contracted 1,767,562.97
Current 1,763,596.65
In place 1,704,587.72
This Estimate 161,198.26
Totals for contract Contracted 1,767,562.97
Current 1,763,596.65
In place 1,704,587.72

This Estimate

161,198.26



